-5 WASHINGTON STATE
Recreation and
Conservation Office Progress Report

PROJECT: 18-1431 DEV, EVERGREEN PLAYFIELD TURF CONVERSION
Sponsor: Mountlake Terrace City of  Program: YAF - Large Status: Active
Project Start Date: 08/01/2019 Agreement End Date: 05/31/2022

Progress Report Status: Accepted 06/17/2021

Report Period
From 12/02/2020 To 06/01/2021

Questions

#1: Describe the work accomplished during this reporting period.

Final permitting and Construction Completed.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If
so, please tell us about them.

No
#3: Tell us about work planned for the next reporting period.
Final Punchlist, Complete all requirements for project wrap-up, ribbon cutting.

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please explain:

No

Milestones

Milestone Target Date Completed Delayed New Target Date Progress/Reason for Delay
Annual Project Billing Due 07/31/2021

Funding Acknowl! Sign Posted 03/31/2022

RCO Final Inspection 03/31/2022

Construction Complete 03/31/2022

Final Billing Due 05/01/2022

Final Report Due 05/16/2022

Agreement End Date 05/31/2022

Need amendment to change

Special Conditions
1. Cultural Resources-Survey Required

This agreement requires compliance with Executive Order 05-05 and/or Section 106 of the National Historic Preservation Act. RCO has completed the initial consultation for
this project and a cultural resources survey is required. The Sponsor must submit to RCO the survey and receive from RCO a notice of cultural resources completion before
any ground disturbing activities can begin. Ground disturbance started without approval will be considered a breach of contract. In the event that archaeological or historic
materials are discovered while conducting ground disturbing activities, work in the immediate vicinity must stop and the Sponsor must ensure compliance with the provisions
found in this agreement. All cultural resources work must meet reporting guidelines outlined by the Department of Archaeology and Historic Preservation.
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Progress Report, Project 18-1431

Permits

Permits and Reviews

Building Permit City/County
Clear & Grade Permit City/County
SEPA Local or State

Other Required Permits

Permit Questions

#1: Any additional mitigation requirements? If so, please describe.

No

#2: Are there any additional permits required? If so, please describe.

No

Other Required listed above is Fencing Permit.

#3: Tell us about your progress with securing your permits or ESA consultation.

Permits were finalized early 2021.

Attachments

PHOTOS (JPG, GIF)
Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS
Project Documents and Photos

File Attach
Type Date Attachment Type Title

No attachments match filter criteria

Certify & Submit
Status History
Report
Status Date User Note
Dan
Accepted  06/17/2021 Thanks Jeff.
Haws
. Jeff
Submitted  06/02/2021 Betz
Jeff
Draft 06/02/2021 Betz
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Issuing Organization

Received Expiration
Applied Date Date Date Permit #
12/03/2020 01/11/2021 20-1030
Note: Once vendor is chosen permits will be applied for.
12/03/2020 01/11/2021 20-1030
Note: Once vendor is chosen permits will be applied for.
06/05/2020 06/25/2020 PSE 20-0002
12/03/2020 01/11/2021 20-1030

Note: Civil

File Name, Number
Person Associations

Shared

06/17/2021



